COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 25/ 2020

ESTI MATE SUMVARY 13: 05: 04
CONTI D C20262 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20262- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIVE ALLOW 47 WORK DAYS
SH 170, El dorado Canyon, Boul der County PERCENT TI ME; 97.87 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO. ER052A- 039
ER SH 170 Roadway and CBC Repairs
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 05/ 02/ 2019 DATE TI ME STARTED 02/18/2019
1260 ROCK CREEK Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  02/18/2019
DATE AWARDED 12/11/ 2018 DATE TI ME STOPPED 10/15/2019
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED 10/ 15/ 2019
LAFAYETTE CO 80026 (303) 665- 2933 DATE NOTI CE TO PROCEED 02/18/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 899, 307. 00 PARTI Cl PATI NG $ 889, 831. 00 $ 166, 873. 40
AWARD PRQIJECT AMT: $ 858, 557. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 95% TOTAL EARNI NGS 889, 831. 00 166, 873. 40
FUNDS AVAI LABLE: $ 9,476.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 889, 831. 00 166, 873. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,878. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 876, 952. 64 166, 873. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 876, 952. 64 166, 873. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166, 873. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00036

202- 00090

202- 00220

202- 00810

203- 00010

203- 01500

203- 01597

206- 00000

206- 00100

C20262
20262- BI D
ERO052A- 039
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Tree

Renoval of

Renoval of

Pi pe (Special)

Del i neat or

Renoval of

Renoval of

Asphal t Mat

Renoval of

Ground Sign

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Pot hol i ng

Structure Excavation

Structure Backfill (dass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
17, 370. 00000
3. 000
EACH
1, 060. 00000
365. 000
LF
44. 00000
10. 000
EACH
3. 00000
132. 000
5%
6. 00000
8. 000
EACH
80. 00000
91. 000
oy
48. 00000
10. 000
HOUR
133. 00000
20. 000
HOUR
318. 00000
700. 000
(0
40. 00000
180. 000
oy

43. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

. 000
0. 000
. 000

8. 000
0. 000
8. 000

91. 000
0. 000
91. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

670. 000
30. 000
700. 000

180. 000
0. 000
180. 000
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ESTI MATE RUN 02/ 25/ 2020

1, 200.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13: 05: 04

AMOUNT

17,370

3,180

16, 060

30.

792.

640.

4, 368

1, 330.

6, 360

28, 000

7,740

00

00

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

206- 00510

206- 01781

207- 00205

207-00210

208- 00002

208- 00035

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

ROADWAY

C20262
20262-BI D
ERO52A- 039
| TEM
DESCRI PTI ON
Filter Material (Class A)

Shoring (Area 1)

Topsoi |

St ockpi l e Topsoi |

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
cy
78. 00000
1. 000
LS
25, 080. 00000
11. 000
cy
42.00000
11. 000
cy
11. 00000
380. 000
LF
5. 00000
100. 000
LF
4. 00000
1. 000
EACH
2, 120. 00000
2.000
EACH
1, 590. 00000
20. 000
HOUR
38. 00000
4. 000
HOUR
57. 00000
20. 000
HOUR

133. 00000

QrY TH'S PERI OD
QTY TO DATE

25.
. 000
25.

11.
. 000
11.

11.

20.
. 000
20.

20.
. 000
20.

000

000

. 000
. 000
. 000

000

000

000

. 000
11.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:05: 04

AMOUNT

1, 950

25, 080

462.

121.

1, 900

400

2,120

3,180

760.

228.

2,660

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 210-00810

0120

210- 01000

0125

212-00006

0130

212-00032

0135

213-00012

0140

216- 00222

0145

304- 06007

0150

403- 00720

0155

501- 00200

0160

501- 00210

0165 506-00418

C20262
20262-BID
ER052A- 039
| TEM
DESCRI PTI ON

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

Soil Retention Blanket (Coconut) (Biodegradable O ass

2)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

St eel

Sheet Piling (Type I1)

St eel

Sheet Piling Cap

Soil Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
133. 00000
40. 000
LF
6. 00000
0. 250
ACRE
15, 372. 00000
0. 250
ACRE
6, 360. 00000
0.210
ACRE
4, 900. 00000
200. 000
sy
6. 00000
22.000
cy
46. 00000
44. 000
TON
186. 00000
150. 000
SF
56. 00000
25. 000
LF
49. 00000
170. 000
cy

88. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
-2.000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 250
0. 250

0. 000
0. 250
0. 250

0. 000
0.210
0.210

0. 000
200. 000
200. 000

22.000
0. 000
22.000

44.000
0. 000
44.000

0. 000
150. 000
150. 000

0. 000
25. 000
25.000

170. 000
0. 000
170. 000
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- 266.

3,843

1,590

1,029

1, 200

8, 400

1, 225

00

.00

00

00

00

00

.00

.00

00

00

.00

13:05: 04

AMOUNT

240.

3,843

1,590

1,029

1,200

1,012

8,184

8, 400

1,225

14, 960

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20262-BI D ESTI MATE RUN 02/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0002 13: 05: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 514-00000 Pipe Railing 110. 000 0. 000
LF 110. 000 30, 250. 00
275. 00000 110. 000 30, 250. 00
0175 601-03050 Concrete Class D (Wall) 82. 000 82. 000
cY 0. 000 0. 00
1, 030. 00000 82. 000 84, 460. 00
0180 601-40401  Structural Concrete Stain 841. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0185 602- 00000 Rei nforcing Steel 13, 070. 000 0. 000
LB 13, 070. 000 13, 070. 00
1. 00000 13, 070. 000 13, 070. 00
0190 603-71003  Concrete Box Culvert (10 x 3 Foot) (Precast) 47.000 47. 000
LF 0. 000 0. 00
1, 640. 00000 47.000 77,080. 00
0195 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 400. 00000 2.000 10, 800. 00
0200 604-50200 Manhol e Ring and Cover 2.000 2.000
EACH 0. 000 0. 00
752. 00000 2.000 1, 504. 00
0205 605-83002 Geoconposite Drain with Pipe 55. 000 55. 000
SY 0. 000 0. 00
16. 00000 55. 000 880. 00
0210 606-00301 Guardrail Type 3 (6-3 Post Spacing) 31 Inch M dwest 300. 000 300. 000
Guardrail System
LF 0. 000 0. 00
73. 00000 300. 000 21, 900. 00
0215 606- 02003 End Anchorage (Nonflared) 31 Inch M dwest Guardrail 4. 000 4.000
System
EACH 0. 000 0. 00
4, 930. 00000 4. 000 19, 720. 00
0220 607-11525  Fence (Plastic) 280. 000 280. 000
LF 0. 000 0. 00

2.00000 280. 000 560. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20262-BI D ESTI MATE RUN 02/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0002 13: 05: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-24002 Gutter Type 2 (2 Foot) 81. 000 81. 000
LF 0. 000 0. 00
31. 00000 81. 000 2,511. 00
0230 612-00037 Del i neator (Flexible) (Flat Munted) 4. 000 4. 000
EACH -4.000 -160. 00
40. 00000 0. 000 0.00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 116. 000 116. 000
LF 0. 000 0. 00
20. 00000 116. 000 2,320.00
0240 613-07011 Pull Box (11"x18"x12") 3. 000 3. 000
EACH 0. 000 0. 00
1, 170. 00000 3. 000 3,510. 00
0245 619-00007 Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
2, 040. 00000 2.000 4,080. 00
0250 619-10300 30 Inch Wl ded Steel Pipe 220. 000 260. 000
LF - 40. 000 - 10, 840. 00
271. 00000 220. 000 59, 620. 00
0255 619-51280 16 Inch Plastic Pipe 370. 000 370. 000
LF 0. 000 0. 00
145. 00000 370. 000 53, 650. 00
0260 619-75016 2 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
236. 00000 2.000 472.00
0265 619-76128 16 Inch Butterfly Valve 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0270 619-77216 16-1 nch Restrained Coupling Adapter 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0275 619-77300 Cor poration Stop 2.000 2.000
EACH 0. 000 0. 00

2,165. 00000 2.000 4, 330. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20262-BI D ESTI MATE RUN 02/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0002 13: 05: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 619-80000 Cathodic Protection 1. 000 1. 000
LS 0. 000 0. 00
4,540. 00000 1. 000 4,540. 00
0285 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
5, 830. 00000 1.000 5, 830. 00
0290 626-00000  Mbbilization 1. 000 0.481
LS 0.519 76, 708. 20
147, 800. 00000 1. 000 147, 800. 00
0295 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
5, 830. 00000 1.000 5, 830. 00
0300 627-00008 Modi fied Epoxy Pavenment Marking 10. 000 0. 000
GAL 10. 000 5, 040. 00
504. 00000 10. 000 5, 040. 00
0305 627-00013 Paverment Marking Paint (H gh Build) 6. 000 0. 000
GAL 0. 000 0. 00
133. 00000 0. 000 0. 00
0310 630-00000  Fl aggi ng 581. 250 320. 000
HOUR 261. 250 7,315.00
28. 00000 581. 250 16, 275. 00
0315 630- 00007 Traffic Control Inspection 25. 000 24.000
DAY 1. 000 160. 00
160. 00000 25.000 4, 000. 00
0320 630-00012 Traffic Control Managenent 47.000 40. 000
DAY 7.000 4,165.00
595. 00000 47.000 27, 965. 00
0325 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 1.800
EACH 15. 200 1,124.80
74.00000 17. 000 1, 258. 00
0330 630-80342  Construction Traffic Sign (Panel Size B) 32. 000 18. 000
EACH 14. 000 1,414.00

101. 00000 32.000 3,232.00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0361

0365

0370

0375

0380

630- 80343

630- 80350

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

630- 86810

700- 70010

700-70011

700- 70016

C20262
20262-BID
ER052A- 039
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel Size C

Panel

Verti cal

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Atten (Tenp) Added by MCR#1 Line# 1

Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
106. 00000
40. 000
EACH
27. 00000
2.000
EACH
2, 050. 00000
40. 000
EACH
20. 00000
440. 000
LF
55. 00000
75. 000
EACH
8. 00000
4. 000
EACH
3, 752. 50000
2.000
EACH
7, 200. 00000
2, 365. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
1. 400
5. 000

9. 000
31. 000
40. 000

1. 800
0.200
2.000

36. 000
4. 000
40. 000

396. 000
44. 000
440. 000

67.500
7.500
75. 000

0. 000
4.000
4.000

1. 800
0. 200
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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148.

837.

410.

80.

2, 420.

60.

15, 010.

1, 440.

00

00

00

00

.00

.00

.00

13:05: 04

AMOUNT

530.

1, 080.

4,100.

800.

24, 200.

600.

15, 010.

14, 400.

00

00

00

00

00

00

00

00

.00

.00

.00
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CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20262-BID ESTI MATE RUN 02/ 25/ 2020
PRQIECT ER052A- 039 ESTI MATE NO 0002 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0385 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 897,097.00$% 166,873.40% 887, 621. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
CAT 0400 CURRENT AMT $ 2,210.00 % 0.00% 2,210.00
PRQIECT TOTAL CURRENT AMI $ 899, 307.00 % 166, 873.40 $ 889, 831. 00



